

# FC-LS-2 Ad Hoc Group Status – August 2010

- Met on *Monday August 2* from 2:30 – 4:30
- 21 People attended, Representing 14 companies
- Letter Ballot – Comment resolution

	Total	resolved	open
Comments	215	215	0
Technical	70	70	0
Editorial	145	145	0

- Proposals
  - ◆ Letter ballot comment document 10-121v1
  - ◆ Draft 10-122v1
  - ◆ Unregistered Login bit 10-204 Withdrawn
  - ◆ SEQ\_ID Clarifications T11/10-261 Defer to FC-LS-3
  - ◆ FC, FCoE and the LESB T11/10-225 Defer to FC-LS-3
- 1 Hours Requested at the next Plenary week for FC-LS-3/FC-FS4 Adhoc

Project	Number of Proposals	Proposals Approved	Last Technical Input	Previous Target Date For "T11 Letter Ballot"	Latest Target Date For "T11 Letter Ballot"
FC-LS-2	5	2	04/09	06/09	06/09

**Request T11.3 chair to authorize a FC-LS-3/FC-FS-4 study group.**

**Move to recommend to T11 to accept T11/10-121v2 as the resolution of the letter ballot comments on FC-LS-2 and to forward revision 2.21 of FC-LS-2 (T11/10-122v2), Project 1870-DT, to INCITS for further processing including public review.**